

TRANSPORTATION STRATEGIC PLAN TIME LINE

DEADLINE	GOAL	WORK COMPLETED
December 2007	Department of Transportation to submit scope of work to SCAG	<ul style="list-style-type: none"> • Scope of work reviewed by City departments. • Scope of work approved by City Transportation Committee and Los Angeles City Council
January 2008	Los Angeles City Council to approve Mission Statement	<ul style="list-style-type: none"> • Public input solicited • Stakeholder input incorporated • Mission Statement approved by City Transportation Committee
May 2008	SCAG to secure consultant and commence work	<ul style="list-style-type: none"> • SCAG RFP completed • Updated scope of work approved by Transportation Committee, City Council
July 2008	Consultant to complete report on City Mission, best practices, next steps	<ul style="list-style-type: none"> • Relevant literature/best practices documented • Recommendations of necessary data collection formalized • Public input solicited • Document approved by Transportation Committee
November 2008	Consultant to document existing transportation conditions	<ul style="list-style-type: none"> • Report on existing and deficient transportation modes completed • Available transportation data reviewed and need for data collection assessed • Screening criteria to evaluate transportation alternatives identified • Public input solicited • Document approved by Transportation Committee
May 2009	Consultant to develop 20 year project plan to achieve Mission Statement and goals	<ul style="list-style-type: none"> • Citywide analysis model created • Gap between current and desired transportation system documented • Short-, mid- and long-term improvement alternatives determined • Public input solicited • Document approved by Transportation Committee